J4 Strategic Update

Compass Education Plank
28 August 09

2009 - 2010 Guidance Status Summary Legend

	On Track/ongoing
	Some Delays/Highlight Potential Issues
	Overdue
	Not Applicable
	Complete
Gray Text	Duplicate item - Update will be provided in a different forum

6.0 - Continue efforts to educate, develop, and sustain Logisticians

4

Knowledge-Based Logistics Division Lead

6.1 - Establish Joint Logistics Education Community of Practice & Supporting DAU Portal (Completed/Ongoing)	
6.2 - Team with National Defense University to fully staff Center for Joint & Strategic Logistics Excellence (CJSLE) (Revised Due Date – 9/30/09)	
6.3 - Assist Center for Joint & Strategic Logistics Excellence (CJSLE) in conducting a landscape analysis of existing logistics courses (Revised Due Date – 9/30/09)	
6.4 - Assist Center for Joint & Strategic Logistics Excellence (CJSLE) in developing a Core Joint Logistics Curriculum (Revised Due Date – 12/31/09)	
6.5 - Define Logistics Functional Competencies (Completed 8/06/09)	
6.6 - Assist the Army Logistics Management College (ALMC) in reviewing / revising Joint Logistics Course; update the supporting Joint Logistics Learning Module on DAU's Continuous Learning Portal (Completed/Ongoing)	
6.7 - JEOC DCR: Approved. Working with JEOC, KBL, JFCOM and JSJ8 to accomplish JROC direction (JOEB Initiative)	
6.8 - Assist DUSD L&MR in developing a human capital strategy for Departmental civilians	
6.9 - Develop a common lexicon for joint logistics	

BACK UP SLIDES

Continue efforts to educate, develop, and sustain Logisticians

Summary of Action Item

- Establish Joint Logistics Education Community of Practice & Supporting DAU Portal

Current Status

- DAU Community of Practice Portal Operational (Nov 08)
- J4 sponsored Joint Logistics Education & Development Forum #4 at Army Logistics Mgt College Jun 09
- Provided update at Joint Training & Scheduling Conference Mar 09

Any Additional Information

Way Ahead

- Ongoing--Continue to post joint log education-related documents to CoP
  - Defense Log Ed Working Group minutes
  - Defense Log Ed Exec Workshop read aheads

Continue efforts to educate, develop, and sustain Logisticians

Summary of Action Item

- Team with National Defense University to establish and fully staff Center for Joint & Strategic Logistics Excellence (CJSLE) (1 Jul 09)

Current Status

- Despite initial hiring challenges, actions to stand-up the CJSLE continue
  - Senior Director named—LTG (ret) Christianson in-place 28 Sep 09
  - Deputy Director named—Mr. George Topic started 2 Aug 09

Any Additional Information

- JS J4 continues to support CJSLE Director & Deputy, however possible

Way Ahead

- Still need to hire Senior Research Fellow & Associate Reseacher
- Plan to complete hiring by 30 Sep 09

Continue efforts to educate, develop, and sustain Logisticians

4

Summary of Action Item

- Assist Center for Joint & Strategic Logistics Excellence (CJSLE) in conducting a landscape analysis of existing logistics courses (30 Apr 09)

Current Status

- Timeline continues to slip due to hiring challenges—22 Oct 09 is new goal (DLE Exec Workshop)
- Continuing to capitalize on OSD & JFCOM's Joint Logistics Education, Training & Experimentation Transformation Team (JLETT) work

Any Additional Information

- Data categorized for analysis/ curriculum development as follows:
  - Logistics PME – Services & Joint
  - Continuing Log Education
  - Advanced Log Degree Programs
  - Executive Programs
  - Training
- Each category sub-divided by level (ex: basic, intermediate, senior)

Way Ahead

- CJSLE / JS J4 will analyze data provided by JLETT; determine what log material is taught/not taught in each category & at each level
  - Data being provided by category; will enable analysis & curriculum development to occur incrementally
- DJ4 Pre-brief of results projected for 17 Sep 09

Continue efforts to educate, develop, and sustain Logisticians

4

Summary of Action Item

- Assist Center for Joint & Strategic Logistics Excellence (CJSLE) in developing a Core Joint Logistics Curriculum (31 Jul 09)

Current Status

- Curriculum work is pending landscape analysis work, date slip to 31 Dec 09
  - Data being provided by category for analysis; will enable curriculum development to occur incrementally

Any Additional Information

- Data categorized for analysis/ curriculum development as follows:
  - Logistics PME / Services & Joint
  - Continuing Log Education
  - Advanced Log Degree Programs
  - Executive Programs
  - Training
- Each category sub-divided by level (ex: basic, intermediate, senior)

Way Ahead

- Center / JS J4 will build joint logistics curriculum blocks for each category / level
  - Logistics PME blocks are priority / will occur first
- Socialization with the Services to begin upon completion & continue through winter (Mar 10)

Continue efforts to educate, develop, and sustain Logisticians

4

Summary of Action Item

- Define Senior Logistics Leadership & Technical Competencies (30 Sep 09)

Current Status

- JS J4 & CJSLE co- sponsored Defense Logistics Education Working Group 4-6 Aug 09
  - Refined current list of Log Leader Functional Competencies
  - Established Competency Definitions

Any Additional Information

- Published Working Group minutes 18 Aug 09
- Also included revised National Logistics Curriculum--8 Subject Areas vice 12
- Made 6 major recommendations for Way Ahead

Way Ahead

- Present refined list and definitions at 22 Oct 09 Defense Logistics Education Executive Workshop
- Also present revised National Log Curriculum list and Way Ahead recommendations

Continue efforts to educate, develop, and sustain Logisticians

4

Summary of Action Item

- Assist the Army Logistics Management College (ALMC) in reviewing / revising Joint Logistics Course; update the supporting Joint Logistics Learning Module on DAU's Continuous Learning Portal (15 Nov 09)

Current Status

- Joint Logistics Course (JLC) Review held Jan 09; all updates complete except development of Interagency Logistics Block
- Joint Logistics Continuous Learning Module (CLL-016) is updated & reflects current doctrine (Complete 4 May 09)

Any Additional Information

- Joint Logistics Continuous Learning Module (J4OP-US425) loaded on to Joint Knowledge On-Line (Aug 09)

Way Ahead

- Work with ALMC to develop Interagency Logistics Course (Mar 10)
- Next Joint Logistic Course review Jan 10; interim reviews / updates can occur as needed

Continue efforts to educate, develop, and sustain Logisticians

4

Summary of Action Item

- Assist DUSD L&MR in developing a human capital strategy for Departmental civilians

Current Status

- Implementation of DUSD L&MR's Human Capital Strategy (HCS) initiative is on-hold

Any Additional Information

- Implementation requires development of Logistics Career Development Framework (LCDF)--a web-based workforce management tool
- L&MR maintains that LCDF product should be DoD-enterprise wide and funded by DUSD P&R

Way Ahead

- JS J4 continues to support L&MR bi-monthly update meetings; will remain engaged & support as needed
- DUSD L&MR may schedule next Exec Steering Group meeting in Sep 09

Continue efforts to educate, develop, and sustain Logisticians

Summary of Action Item

- Develop a common lexicon for joint logistics

Current Status

- Several different COAs on how to tackle this project are under consideration by selected J4 Div Chiefs

Any Additional Information

- Center for Joint & Strategic Logistics current workload may make it a poor choice to complete this project
- Leveraging RGS contract support may be a good option

Way Ahead

- Awaiting COA selection